FAI Runway 2R/20L Reconstruction Project
7/28/21 Update
Updates for this week in Red
Runway 2R/20L QPEN for daytime use
NEW SIZE: 4510x75

Throughout the project

Airport Operations Will:
* Be on site to assist in correct barricade placement as phases progress.
* Issue closure and work in progress NOTAMs as required.
* Notify Watch Commander of barricaded areas for ARFF response.
* Increase airfield presence in and around construction areas for compliance.

HC Contracting and Sub’s:
* Contact Airport Operations at the beginning and end of each work day.
* Contact Airport Operations prior to adjusting/placing barricades.
* Be vigilant for FOD and remove from open airfield surfaces.
* Lower Crane when not in use. Always have crane flagged and lit.
*  Contact Air Traffic Control (ATC) on appropriate frequency prior to entering any controlled surface areas.
* Maintain constant contact with ATC while on the controlled surface.
* Always give right of way to aircraft and emergency response vehicles.

ATC Will:
» Call Airport Operations with any operational issues.
* Broadcast closure information on ATIS.



Phase 1A, 1B, wrapping up. Phase 2 and 3 will begin 7/15

Expected work hours during this phase. 0600-1800L Monday-Saturday
*  Morning Safety Minute in S. University parking Lot 1
*  Runway 2R/20L will reopen 9am 7/15. Hours thereafter to be 7am-7pm.
e Aircraft will use TWY T to Float Pond Road to access Bravo Center for runway 2L/20R during closures.
Edge lighting for Sierra, Charlie North of Sierra, and Delta are unserviceable. Follow-me available upon request.
Please note the taxi change at Sierra and the East Ramp.

Bravo Construction Phase 2 and 3 Starting on 7/15

«  Starting on 7/12 TWY B between Float Pond Road Intersection and Charlie will be closed (Phases 2 & 3 completed at concurrently).

*  TWY 2R/20L shall be open 0700-1900 (7/15 0900-1900) daily until it is flight checked. New Flight Check 07/30.

e TWY Tango will be used to taxi to 2L/20R.

*  TWY B bypass build

*  Security fence change to accommodate bypass. Temp Fence in place.

*  ANOTAM will be issued for keeping aircraft taxiway speed to less than 8 KTS while utilizing Taxiway Bravo due to the proximity of the workers to the Taxiway

Repaving TWY Charlie between TWY Yankee and Quebec

e Will start on 8/07 (0700-1700) between TWY Yankee and Quebec
e That portion of TWY Charlie will be closed and barricaded for approximately 2 days till its done
e Aircrafts will have to back taxi on RWY 2R/20L to get to TWY Quebec and North of RWY 2R from Yankee

Electrical Work

*  Trenching at edge of Taxiway Safety Area adjacent to taxiway Bravo Center in progress.
*  Flagger onsite to direct and control construction equipment and personnel to a pre-established setback distance.
e The TWY will be restricted to Aircraft with less than a 49 foot wingspan. All other Aircrafts exceeding 49 foot wingspan are to call operations for an escort
*  ANOTAM will be issued for keeping aircraft taxiway speed to less than 8 KTS while utilizing Taxiway Bravo due to the proximity of the workers to the Taxiway
*  Barricaded work area

Security Fence

e Will potentially start work oh 3 gates
*  North West Barriers will start fence work on 7/26.



/29 - Phase 3

7/28 - Phase 2 |
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SAFETY PLAN WORK ITEMS: PHASE 2 WORK ITEMS: LEGEND:
* PHASE 2 SHALL COMMENCE AT THE COMPLETION OF PHASE 1A.
. 1. OPEN THE HALF WIDTH TAXIWAY B FOR DAYTIME OPERATIONS AND BEGIN PHASE 2 TAXIWAY DESIGNATOR
PHASE 4 MAY RUN CONCURRENTLY WITH PHASE 2. By Wi Rl B Tk B

* ALL WORK WITHIN A RUNWAY SAFETY AREA, TAXIWAY SAFETY AREA, OR

TAXILANE SAFETY AREA R H F s
TAXIWAY OR TAXMNEA F.&%‘éw&fzmé f;gf“;AERQEH;%TE;E?;:‘{’A;RCRW 2. CONSTRUCT ALL EROSION AND SEDIMENT CONTROL BMP'S REQUIRED FOR THIS PHASE. PHASE 2
FROM_ENTERI ;

OM_ ENTERING THE CONSTRUCTION, AREA, CONSIDER THE EFFECTS OF & ToNo: DURATIBN: WORK e

FRPELLER Wiet) WHE HRACD BRARIERE *THE CONTRACTOR MAY WORK ON PHASE 4 GATES AND FENCE AT ANY TIME AS
LONG AS THEY REMAIN CLEAR OF THE TAXIWAY OBJECT FREE AREA.

4. NIGHT TIME CLOSURE WORK CONTRACTOR STAGING AREA
«TW B WILL REMAIN OPERATIONAL AT HALF WIDTH TO PROVIDE DAYTIME ACCESS.
THE OPEN HALF WILL BE CLOSED AT NIGHT FOR CONSTRUCTION ACTIVITIES.
*REMOVE OR BLACKOUT THE EXISTING TW B CENTERLINE IN THIS AFFECTED AREA.
«INSTALL TEMPORARY TAXIWAY EDGE LIGHTS DOWN THE CENTERLINE OF TW B.
*PAINT A NEW CENTERLINE TO GUIDE AIRCRAFT DOWN THE HALF—WIDTH SEGMENT.
*TURN OFF ALL ASSOCIATED LIGHTS AND DEMO ASSOCIATED INFRASTRUCTURE. — — HAZARD MARKER BARRIER
*OBLITERATE EXISTING HMA SURFACES.
*RECONSTRUCT NEW SURFACES.
*INSTALL NEW LIGHTS, SIGNS, CONDUIT, AND CONDUCTORS.
*PAINT PERMANENT PHASE 2 AND TEMPORARY PHASE 3 TAXIWAY MARKINGS.
*REMOVE OR BLACK OUT THE TEMPORARY PHASE 2 CENTERLINE MARKING.
*OPEN TAXIWAY FOR SERVICE AND TRANSITION TO PHASE 3.

CONTRACTOR ACCESS/HAUL ROUTE

PHASE 3
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ADDENDUM NO. 1, ATTACHMENT NO. 5

INTRACTOR SHALL \NSTALL LIGHTED
RUNWAY CLOSURE SIGN AND KER UPON \
COMMENCEMENT OF ASFHALT FMCEMENT
THROUGH THE DURATION OF PHASE 1A.

CONTRACTOR TO INSTALL LIGHTED RUNWAY

CLOSURE SIGN AND MARKER UPON

COMMENCEMENT OF PHASE 1A AND SHALL

MAINTAIN IN THIS LOCATION UNTIL ALL

EXISTING AS‘PHALT IS REMOVED.
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SEE SHEET 8 FOR
HALF WIDTH TAXIWAY
C CLOSURE DETALS

e

ARMISTEAD WAY

CONTRACTOR TO INSTALL TAX\WAY
CLOSURE MARKERS AT TAXIWAY B UPON
COMMENCEMENT OF PHASE 1A AND
SHALL MAINTAIN IN THIS LOCATION UNTIL
ALL EXISTING ASPHALT IS REMOVED.

HAZARD MARKER
BARRIER 52 EACH

HAZARD MARKER BARRIER 60 EACH ‘ ‘
= TOTAL FOR TAXINAY B J
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SAFETY PLAN WORK [TEM:

ALL PAVEMENTS CLOSED DURING PHASE 1A SHALL BE
CLOSED THROUGHOUT THE DURATION OF THE PHASE.

PHASE 1A WORK_ITEMS:
1. CONSTRUCT ALL EROSION AND SEDIMENT CONTROL BMP'S REQUIRED FOR THIS PHASE

TAXIWAY DESIGNATOR

©
+ PHASE 4 MAY RUN CONCURRENTLY WITH PHASE 1A. 2. LONG DURATION ‘GLOSURE: WORK
+ ALL WORK WITHIN A RUNWAY SAFETY AREA, TAXIWAY +CLOSE RW 2R/20L, HALF WIDTH TW C (WEST SIDE) FROM STA 96+62 TO 112+50, CONNECTOR TW'S Q, R, S AND T AT TW C AND
SAFETY AREA, OR TAXILANE SAFETY AREA REQUIRES THE FLOAT POND WAY. : PHASE 1A
CLOSURE OF RELATED RUNWAY TAXIWAY OR TAXILANE. REMOVE/BLACKOUT CRITICAL MARKINGS FROM RW 2R/20L. (RW DESIGNATION, THRESHOLD MARKINGS, AND AIMING POINT MARKINGS).
PLACE HAZARD AREA BARRIERS TO PREVENT AIRCRAFT «TURN OFF ALL ASSOCIATED LIGHTS AND NAVAIDS TO AFFECTED WORK AREAS AND DEMO ASSOCIATED INFRASTRUCTURE. COGRDINATE
FROM_ENTERING THE CONSTRUCTION AREA. CONSIDER THE WITH FAA FOR ANY NAVAID OUTAGES. l: PHASE 4
EFFECTS OF PROPELLER WASH WHEN PLACING BARRIERS. «PLACE BARRICADES ALONG TW B'S SAFETY AREA AT INTERSECTION WITH RW 2R/20L.
~OBLITERATE EXISTING HMA SURFACES.
*PERFORM SETTLEMENT MITIGATION MEASURES ON RUNWAY. SINCE DDC WILL REQUIRE A CRANE, A 7460-1 FORM WILL NEED TO BE Liid CONTRACTOR ACCESS/HAUL ROUTE
SUBMITTED PER SECTION 18.B.
*RECONSTRUCT NEW SURFACES.
*RELGCATE TW R —— ——  HAZARD MARKER BARRIER
*INSTALL NEW LiGHTS, SIGNS, CONDUIT, GONDUGTORS, WINDCONES, AND NAVAIDS SUPPORT INFRASTRUCTURE.
=PAINT PERMANENT TAXIWAY MARKINGS AND TEMPORARY PHASE 1B MARKINGS
«PAINT RUNWAY AT 35% OF THE TOTAL APPLICATION RATE IF IT'S DESIRED TO OPEN UP PRIOR TO RUNWAY GROOVING. X TAXIWAY CLOSURE MARKER (SEE DETAIL 2, SHEET 12)
*FLIGHT CHECK THE RUNWAY.
*OPEN THE RUNWAY
x€ LIGHTED RUNWAY CLOSURE SIGN
3. NIGHT TIME CLOSURE WORK
~ONCE THE ASPHALT IS FULLY CURED, GROOVE THE RUNWAY DURING NIGHT TIME CLOSURES. Y
«APPLY SECOND COAT OF RUNWAY PANT OVER GROOVED RUNWAY AT 100% OF THE TOTAL APPLICATION RATE. >< (R:ENEW'EH‘:":V;/ priieral it
4. OPTIONAL ADDITIONAL WORK OUTSIDE TAXIWAY OBJECT FREE AREAS THAT MAY BEGIN IN PHASE 1A
«THE CONTRACTOR MAY BEGIN PHASE 4 WORK FOR THE FENCING AND GATE WORK ALONG TW B AT ANY TIME AS LONG AS THEY ARE
\_ CLEAR OF THE TAXIWAY OBJECT FREE AREA )
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P | f * Please note the taxi change at Sierra and the East Ramp.
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This Temporary Condition is |
due to taxiway construction on i

Twy Bravo. i AVt
Is in affect now and expected - Y B
to last until Aug 25th 2021. | _ |
The final fence line will look as |
follows and a permanent ASP |
Amendment will follow. | N
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